
 

 
 
 
 
 
 
 
 
November 8, 2019 
 
Please visit the project website:   www.frankfort.ky.gov/TIGER     
  
The purpose of this note, and the many that will follow, is to provide you with recent and immediate future 
activity concerning the Second Street TIGER grant project. 
 

• The Frankfort Electric and Water Plant Board’s (FEWPB) waterline project on East Main Street is 
essentially complete.  Pavement repairs are all that is remaining to be done.  Approximately 50% of 
the Frankfort Sewer Department’s (FSD) sanitary sewer line project on East Main Street has been 
completed.  The sanitary sewer work is scheduled to be completed in early 2020.  Columbia Gas will 
then perform their work on East Main Street.  When the Columbia Gas work is completed, the City 
will let a contract to replace 13 curb box inlets on the East Main Street hill.  Upon completion of all 
this work, the Kentucky Transportation Cabinet (KYTC) is planning to resurface this entire portion of 
East Main Street. 

 
• We have received approval from KYTC’s Division of Right-of-Way and Utilities to begin the right-of-

way appraisal and acquisition process.  This process must adhere to strict federal guidelines and 
requirements concerning property appraisal and acquisition. 

 
• This project is utility intensive as we are coordinating and cooperating with seven different utility 

infrastructures.  We recently conducted the first of several utility coordination meetings that will 
occur during the final design phase.  The affected utilities are AT&T, Columbia Gas, FEWPB Electric, 
FEWPB Telecom, FEWPB Water, FSD, and KY Wired. 

 
• As previously shared, the project’s preliminary roadway design includes the Second Street/Conway 

Street intersection that will operate as right-in and right-out.  As a result of this change, some drivers 
will seek an alternate route.  It has been suggested that the City consider changing West Third Street 
between Shelby Street and Conway Street to two-way traffic to help reduce adverse travel.  The City 
has studied this possible change and will soon seek public input.  We will let you know how this 
public input can be shared with City staff.  

 
• The original project schedule defined in the TIGER grant agreement shows final design being 

completed in March 2020 and right-of-way activity being completed in April 2020.  The City’s recent 
agreement amendment with Strand Associates sets a final design plan review in June 2020 and right-
of-way certification from KYTC in July 2020.  Although the final design and right-of-way completion 
dates have been revised, we still expect to advertise the project for bids in the November-December 
2020 timeframe.  We also still expect to begin construction work by March 2021.  Current planned 
construction completion is August 2022. 

 
 

www.frankfort.ky.gov/TIGER


 

• We continue to develop a project stakeholder list with contact information so that we may keep 
interested parties informed of project status.  We are also developing a separate property owner list 
with contact information. 

 
For those of you who did not receive the previous update note, attached for your information is a project map 
and the overall project schedule.  Please understand that the attached project schedule is the schedule included 
in the USDOT/KYTC and KYTC/City TIGER grant agreements.  As with many complex and lengthy projects such 
as the Second Street TIGER grant project, there are numerous factors that may alter the schedule as the project 
progresses.  It is the City’s expressed intent to follow the attached schedule as closely as possible.   
  
Please feel free to share this note with others.  If you would like to be removed from this distribution list, please 
let me know.  Thank you. 
 
Chuck Knowles 
TIGER Grant Project Manager 
502-352-2072  (office) 
502-682-5590  (cell) 

 


